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ESTIMATE RUN 02/24/2017

ESTIMATE SUMMARY 13:37:35

CONTID: C18146         ESTIMATE NO: 0005 FINL 2005

PCN: 18146-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 17 Alamosa North to Hooper PERCENT TIME:

PROJECT NO: NH 0171-101                   

SH 17 Alamosa North to Hooper Widening

NAME OF ROAD: 285B

PROJECT COUNTIES: SAGUACHE

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,990,857.41 PARTICIPATING $ $ -9,118.67

AWARD PROJECT AMT: 6,947,127.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 104,206.91

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.05

WORK DAYS

WORK DAYS

100.00%

0.00

-9,118.67

-9,118.67

95,088.24

$

$

$

$

6,990,857.41

0.00

6,990,857.41

0.00

6,990,857.41

0.00

0.00

6,990,857.41

0.00

AMOUNT DUE 6,990,857.41 95,088.24

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 95,088.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ALAMOSA

  

104.0 TIME ALLOW: 105

ORIG TIME ALLOW: 105

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/11/2016

04/11/2016

09/23/2016

09/23/2016

02/24/2017

01/28/2016

02/03/2016

03/16/2016

04/11/2016
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PCN: 18146-BID    ESTIMATE RUN 02/24/2017

PROJECT: NH 0171-101                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 58.800

0.000

201-00001  
 

70,560.0058.800

0.00

58.800

ACRE

1,200.00000

0010 *Removal of Delineator 339.000

0.000

202-00090  
 

1,695.00339.000

0.00

339.000

EACH

5.00000

0015 *Removal of Asphalt Mat (Planing) 486.000

0.000

202-00240  
 

5,832.00486.000

0.00

486.000

SY  

12.00000

0020 *Removal of Ground Sign 3.000

0.000

202-00810  
 

690.003.000

0.00

3.000

EACH

230.00000

0025 *Removal of Sign Panel 30.000

0.000

202-00821  
 

150.0030.000

0.00

30.000

EACH

5.00000

0030 Embankment Material (Complete In Place) 45,447.000

-244.000

203-00060  
 

723,248.0045,203.000

-3,904.00

45,203.000

CY  

16.00000

0035 Rolling 17.000

0.000

203-01140  
 

1,445.0017.000

0.00

17.000

HOUR

85.00000

0040 Blading 23.000

0.000

203-01500  
 

2,070.0023.000

0.00

23.000

HOUR

90.00000

0045 Potholing 9.000

0.000

203-01597  
 

2,340.009.000

0.00

9.000

HOUR

260.00000

0050 Laborer 4.000

0.000

203-02330  
 

96.004.000

0.00

4.000

HOUR

24.00000

0055 Topsoil 26,157.000

0.000

207-00205  
 

392,355.0026,157.000

0.00

26,157.000

CY  

15.00000
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PCN: 18146-BID    ESTIMATE RUN 02/24/2017

PROJECT: NH 0171-101                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Log (12 Inch) 732.000

0.000

208-00002  
 

3,660.00732.000

0.00

732.000

LF  

5.00000

0065 Silt Fence 183.000

0.000

208-00020  
 

183.00183.000

0.00

183.000

LF  

1.00000

0070 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,000.00000

0075 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

42.00000

0080 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

105.00000

0085 Sweeping (Sediment Removal) 36.000

0.000

208-00106  
 

3,600.0036.000

0.00

36.000

HOUR

100.00000

0090 *Erosion Control Supervisor 93.000

0.000

208-00206  
 

41,850.0093.000

0.00

93.000

DAY 

450.00000

0095 *Reset Ground Sign 65.000

0.000

210-00810  
 

11,050.0065.000

0.00

65.000

EACH

170.00000

0100 *Reset Sign Panel 1.000

0.000

210-00815  
 

100.001.000

0.00

1.000

EACH

100.00000

0105 *Seeding (Native) 41.800

0.000

212-00006  
 

14,212.0041.800

0.00

41.800

ACRE

340.00000

0110 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

3,300.00000
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PCN: 18146-BID    ESTIMATE RUN 02/24/2017

PROJECT: NH 0171-101                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mulching (Weed Free Straw) 41.800

0.000

213-00004  
 

21,945.0041.800

0.00

41.800

ACRE

525.00000

0120 *Mulch Tackifier 8,400.000

0.000

213-00061  
 

23,100.008,400.000

0.00

8,400.000

LB  

2.75000

0125 *Wildlife Biologist 3.000

0.000

240-00000  
 

255.003.000

0.00

3.000

HOUR

85.00000

0130 *Aggregate Base Course (Class 6) 25,623.430

-24.460

304-06000  
 

511,979.4025,598.970

-489.20

25,598.970

TON 

20.00000

0135 Aggregate Base Course (Special) 6,141.630

-46.850

304-09014  
 

134,085.166,094.780

-1,030.70

6,094.780

TON 

22.00000

0140 Hot Mix Asphalt (Patching) (Asphalt) 38.000

0.000

403-00721  
 

5,510.0038.000

0.00

38.000

SY  

145.00000

0145 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) Furnish 7,373.760

-22.300

403-34721  
 

558,710.967,351.460

-1,694.80

7,351.460

TON 

76.00000

0146 Added Item (Dollar)/ Price Reduction -2,092.000

0.000

900-00006  
 

-2,092.00-2,092.000

0.00

-2,092.000

DOL 

1.00000

0150 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 20,045.260

-0.050

403-34731  
 

1,583,571.5920,045.210

-3.95

20,045.210

TON 

79.00000

0150 MATERIAL ALLOWANCE 5/8 Inch Aggregate 0.000

0.000

0.000.000

0.00TON 

7.83000

0150 MATERIAL ALLOWANCE 5/8 Inch Aggregate 0.000

0.000

0.000.000

0.00TON 

7.83000
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PCN: 18146-BID    ESTIMATE RUN

PROJECT: NH 0171-101                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 MATERIAL ALLOWANCE 1/2 Inch Aggregate 0.000

0.000

0.000.000

0.00TON 

7.83000

0150 MATERIAL ALLOWANCE 1/2 Inch Aggregate 0.000

0.000

0.000.000

0.00TON 

7.83000

0150 MATERIAL ALLOWANCE Crusher Fines 0.000

0.000

0.000.000

0.00TON 

7.83000

0150 MATERIAL ALLOWANCE Crusher Fines 0.000

0.000

0.000.000

0.00TON 

7.83000

0155 *Heating and Remixing Treatment 232,717.000

0.000

405-00100  
 

954,139.70232,717.000

0.00

232,717.000

SY  

4.10000

0160 Emulsified Asphalt (Slow-Setting) 8,350.000

0.000

411-10255  
 

33,400.008,350.000

0.00

8,350.000

GAL 

4.00000

0165 *Asphalt Rejuvenating Agent 7,205.000

0.000

411-90010  
 

18,012.507,205.000

0.00

7,205.000

GAL 

2.50000

0170 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

12.00000

0175 *Delineator (Type I) 324.000

0.000

612-00001  
 

7,128.00324.000

0.00

324.000

EACH

22.00000

0180 *Delineator (Type II) 46.000

0.000

612-00002  
 

1,058.0046.000

0.00

46.000

EACH

23.00000

0185 *Delineator (Type III) 37.000

0.000

612-00003  
 

888.0037.000

0.00

37.000

EACH

24.00000
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PCN: 18146-BID    ESTIMATE RUN 02/24/2017

PROJECT: NH 0171-101                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 *Sign Panel (Class I) 108.000

0.000

614-00011  
 

1,836.00108.000

0.00

108.000

SF  

17.00000

0195 *Sign Panel (Class II) 148.000

0.000

614-00012  
 

3,108.00148.000

0.00

148.000

SF  

21.00000

0200 *Steel Sign Support (2-Inch Round)(Post) 36.000

0.000

614-01512  
 

756.0036.000

0.00

36.000

LF  

21.00000

0205 *Steel Sign Support (2-Inch Round)(Socket) 50.000

0.000

614-01522  
 

2,350.0050.000

0.00

50.000

EACH

47.00000

0210 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 25.000

0.000

614-01575  
 

675.0025.000

0.00

25.000

LF  

27.00000

0215 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 12.000

0.000

614-01578  
 

1,440.0012.000

0.00

12.000

EACH

120.00000

0220 *Construction Surveying 1.000

0.000

625-00000  
 

127,000.001.000

0.00

1.000

L S 

127,000.00000

0225 *Mobilization 1.000

0.000

626-00000  
 

727,000.001.000

0.00

1.000

L S 

727,000.00000

0230 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

7,600.001.000

0.00

1.000

L S 

7,600.00000

0235 *Pavement Marking Paint 1,350.000

100.000

627-00001  
 

87,000.001,450.000

6,000.00

1,450.000

GAL 

60.00000

0240 *Modified Epoxy Pavement Marking 533.000

33.000

627-00008  
 

67,920.00566.000

3,960.00

566.000

GAL 

120.00000
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PCN: 18146-BID    ESTIMATE RUN 02/24/2017

PROJECT: NH 0171-101                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0241 Added Item (Dollar)/ Price Reduction -1,160.000

0.000

900-00006  
 

-1,160.00-1,160.000

0.00

-1,160.000

DOL 

1.00000

0245 *Pavement Marking Paint (Word-Symbol) 536.000

0.000

627-30105  
 

10,184.00536.000

0.00

536.000

SF  

19.00000

0250 *Flagging 10,209.000

0.000

630-00000  
 

265,434.0010,209.000

0.00

10,209.000

HOUR

26.00000

0255 *Traffic Control Inspection 44.000

0.000

630-00007  
 

4,840.0044.000

0.00

44.000

DAY 

110.00000

0260 *Traffic Control Management 94.000

0.000

630-00012  
 

56,400.0094.000

0.00

94.000

DAY 

600.00000

0265 *Construction Traffic Sign (Panel Size A) 119.000

-6.000

630-80341  
 

4,746.00113.000

-252.00

113.000

EACH

42.00000

0270 *Construction Traffic Sign (Panel Size B) 30.000

0.000

630-80342  
 

1,740.0030.000

0.00

30.000

EACH

58.00000

0275 *Portable Message Sign Panel 292.000

0.000

630-80359  
 

26,280.00292.000

0.00

292.000

DAY 

90.00000

0280 *Drum Channelizing Device 503.000

0.000

630-80360  
 

16,096.00503.000

0.00

503.000

EACH

32.00000

0285 *Traffic Cone 310.000

0.000

630-80380  
 

3,100.00310.000

0.00

310.000

EACH

10.00000

0290 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

2,600.001.000

0.00

1.000

L S 

2,600.00000
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PCN: 18146-BID    ESTIMATE RUN 02/24/2017

PROJECT: NH 0171-101                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 F/A Partnering 3,134.000

0.000

700-70011  
 

3,134.003,134.000

0.00

3,134.000

F A 

1.00000

0305 F/A Asphalt Pavement Incentive (Smoothness) 144,594.000

0.000

700-70012  
 

144,594.00144,594.000

0.00

144,594.000

F A 

1.00000

0310 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0315 F/A Asphalt Cement Cost Adjustment 130,396.550

-262.170

700-70019  
 

130,134.38130,134.380

-262.17

130,134.380

F A 

1.00000

0320 F/A On-The-Job Trainee 1,970.000

-328.000

700-70021  
 

1,642.001,642.000

-328.00

1,642.000

HOUR

1.00000

0323 Added Item (OJT Damages) OJT Damages associated with 
OJT Goal Short Fall 459.25 hours

0.000

-11,113.850

900-00028  
 

-11,113.85-11,113.850

-11,113.85

-11,113.850

HOUR

1.00000

0325 F/A Quality Incentive Payment 11,868.450

0.000

700-70025  
 

11,868.4511,868.450

0.00

11,868.450

F A 

1.00000

0330 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 Muck Excav 1,048.000

0.000

203-00100  
 

33,536.001,048.000

0.00

1,048.000

CY  

32.00000

0355 Added Item (Foot)/ Nonstandard Berm 25,641.000

0.000

900-00012  
 

16,666.6525,641.000

0.00

25,641.000

LF  

0.65000
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PCN: 18146-BID    ESTIMATE RUN 02/24/2017

PROJECT: NH 0171-101                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 ABC (CL 6) (Furnish) 112.880

0.000

304-06000  
 

1,128.80112.880

0.00

112.880

TON 

10.00000

0365 HMA (Gr SX) (75) (PG 58-34) (Furnish) 114.010

0.000

403-34731  
 

7,638.67114.010

0.00

114.010

TON 

67.00000

0370 Emul Asph (SS) (Furnish) 560.000

0.000

411-10255  
 

1,120.00560.000

0.00

560.000

GAL 

2.00000

0375 Soil Conditioning (Special) 41.800

0.000

212-00032  
 

33,440.0041.800

0.00

41.800

ACRE

800.00000

0380 *Removal of Tree 8.000

0.000

202-00010  
 

16,496.008.000

0.00

8.000

EACH

2,062.00000

0385 Evergreen Tree (5 Gal) (Furnish Only) 8.000

0.000

214-00450  
 

600.008.000

0.00

8.000

EACH

75.00000

CAT 6,934,657.41-9,118.676,934,657.41CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 *Field Office (Class 2) 1.000

0.000

620-00002  
 

28,000.001.000

0.00

1.000

EACH

28,000.00000

0340 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

24,000.001.000

0.00

1.000

EACH

24,000.00000

0345 *Sanitary Facility 1.000

0.000

620-00020  
 

4,200.001.000

0.00

1.000

EACH

4,200.00000

CAT 56,200.000.0056,200.00CURRENT AMT0400 $ $ $

$ 6,990,857.41-9,118.67$6,990,857.41$CURRENT AMTPROJECT TOTAL


